

Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau

Project Planning Phase

Project Planning Template

Project Name	Visualizing Housing Market Trends
Team ID	
Date	14 July 2026

Project Planning

The activity breakdown for the module spans 8 Epics, 13 Tasks, and 6 Subtasks, covering Data Collection, Data Preparation, Data Visualization, Dashboard, Storyboard, Performance Testing, and Web Integration.

Sprint	Functional Requirement	User Story #	User Story / Task	Story Point	Priority
Sprint-1	Data Collection	USN-1	As a user, I can collect the housing sales dataset and connect it with Tableau.	2	High
Sprint-1	Data Preparation	USN-2	As a user, I can prepare the data for visualization.	1	High
Sprint-2	Data Visualization	USN-3	As a user, I can create visualizations to explore sale price and feature trends.	2	High
Sprint-2	Dashboard	USN-4	As a user, I can design a responsive dashboard.	2	High
Sprint-3	Storyboard	USN-5	As a user, I can create a storyboard to narrate key insights.	2	Medium
Sprint-3	Performance Testing	USN-6	As a user, I can test filters, calculation fields, and visualizations.	2	High
Sprint-4	Web Integration	USN-7	As a user, I can publish and embed the dashboard and story with a Flask UI.	2	Medium

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Point	Duration	Sprint Start Date	Sprint End Date	Story Point Completed	Release Date
Sprint-1	20	5 Days	20 June 2026	25 June 2026	20	25 June 2026
Sprint-2	20	5 Days	26 June 2026	01 July 2026	18	01 July 2026

Sprint-3	20	5 Days	02 July 2026	07 July 2026	17	07 July 2026
Sprint-4	20	5 Days	08 July 2026	13 July 2026	20	13 July 2026

Velocity: With a 5-day sprint duration and a team velocity of 20 story points per sprint, the average velocity (AV) works out to $AV = \text{sprint duration} \div \text{velocity} = 5 \div 20 = 0.25$ sprints per point (i.e., the team completes 4 points per day on average).